
KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Date: December 15, 2004 

To: J a n E n s ,  T130G 

From: Chr reath 

Subject: WEEKLY STATUS MEETING DOElLRA for December 15,2004 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

M. Brown 
D. Coyne 
T. Dieter 
S. Garcia 
C. Gilbreath 
J. Britten 
R. Kury 
B. Larson 

Additional items discussed: 

Actions Items: 

End 

J. Floerke 
D. Onyskiw 
J. Parkin 
D. Rack 
W. Seyfert 
R. Vonfeldt 
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B3711374 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
[Every Wednesday, 9:30 am. In T371Z ] 

AGENDA 
December 15, 2004 

D&D -Jim Floerke 

CONSTRUCTION / MAINTENANCE - Dan Cope  

PDSR - Bob K v  

ACTION ITEMS - Chris Gilbreath 
Canyons, CSV discussion 

OUTSTANDING ACTION ITEMS 
- 
- 

DOP Modification #5 (awaiting approval) 
RCRA closure (pending DOP Mod. approval, and walkdowns for Rm. 2804, 1127 and 
canyons) 



D&D Summary ( ACC/ADD) 
Weekly Meeting Date 12/15/04 

Set/Area I D&D Status Jim Floerke 
9 (CSV) I 0 Entries into CSV continue. Both vehicles removed. 104 of 104 columns removed; maintenance bay door removed: staidcatwalk removal in 

52 lAD140BD00 

Area AA 

Area AB 
Area AD 

Area AE 

Area AF 
Area AN 

Duct Removal 
Summary 

0 Plenum isolation complete. 
e Removing internals and deconning. 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

Removal of demisters and filters complete (FP 243). 

Expect to complete PWA this quarter.. 
Removingzone 1 ductRooms 1115,1105,1103,1117~and 1003. 
Removing Zone 1 duct Room 2207. 
Removing tanks 131A and 713 Room 1105. 
Removing Zone 1 duct Rooms 2325 and 2327, and hallway. 
Removing Zone 1 duct Rooms 2203. 
Removing Zone 1 duct Rooms 23 10. 
Removing Zone 1 duct Rooms 2306. 
Removing piping Room 2101 (compressor room). 
WG to complete PWA dismantlement scope in December. 
Area final survey in progress. 
Main floor - 99% complete (-12’ remains) 
Basement - 21% complete (2067 of 9689 removed) 
Sub-basement - 78% comlete (732 of 942 removed) 

ConstructiodWas hington 
0 

e 

0 

e 

e 

0 

0 

0 

0 

0 

0 

e 

Sets 1 and 2: Mechanical (supply duct/pipinglsupports) removal. Performed 
supply duct insulation removal. Preparing for W A C  opening in exterior wall. 
Set 3/4/5: Performed dry decon. 
Set 6: No activity. 
Set 7: Performed electrical removal. 
Set 8: Preparing for W A C  opening in exterior wall. 
Set 10: Performed electrical removal. 
Set 12: Mechanical Removal (room 1103 supports & room 1105 piping). 
Completed dry decon in room 1127 (tank pit). Performed electrical removal. 
Set 13: Performed electrical removal (CAAM/SAAM’s). 
Set 14: No activity. 
Set 17: No activity. 
Set 19: Completed mechanical removal (pipinglsupports). Preparing for final 
survey. 
Set 22: Completed mechanical removal (pipinglduct). Continued electrical 
removal. 

r o w  Activities Dan Coyne 
0 

0 

0 

0 

e 

e 

0 

0 

0 

0 

0 

Set 23: Continued electrical removal and placed W A C  opening in exterior 
wall. 
Set 29: Continued dry decon in room 3715/3717/3701. 
Set 32: Continued dry decon in room 3501. 
Set 38: Electrical removal (air gapping @ LP’s & MCC’s). Commenced piping 
removal for duct interferences. 
Set 39: Performed electrical removal. 
Set 40: No activity. 
Set 4 1 : Continued FP-24 1 plenum removal. 
Area AP: Performing piping removal in room 4lOland preparing for electrical 
removal. 
Temporary electrical power installation on-going in both bldgs. 
Preparing for ACM removal at dock # 5 (transite) and completed removing 
ACM fkom 374 roof. 
Installing electrical for temp. chillers. 
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D&D Summary ( ACC/ADD) 

Phase I 

B374 Total Scan mz Required Scan m2 Completed 

Class I 1,773 1,754 
Class I1 2,658 1,751 
Class 111 53 53 

Total m2 Complete: 3558 
YO Complete: 79 Yo 

Phase III 

B374 Total Scan mf Required Scan mz Completed 

Class I NIA NIA 
Class 11 N/A N/A 
Class I11 TBD TBD 

Total mf Complete: TBD 
- % Complete: 0% 

Phase II 

B374 Total Scan m* Required Scan m2 Completed 
Class I Tl3D TBD 
Class I1 TBD TBD 
Class I11 TBD TBD 

Total mz Complete: TBD 
YO Complete: 0 Yo 

Phase IV 

B371 Total Scan m2 Required Scan mf Completed 

Class I 
Class I1 
Class I11 

12,910 
10,270 

63 

0 
0 
0 

- Total m2 Complete: 0 
YO Complete: 0% 
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